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Cuyamaca College SCHEDULED MAINTENANCE
Master Plan Status, August, 2006

Project Status
¢ Reroof Buildings O&P Completed
e Upgrade Electrical Panel & Transformer, | Completed
Building P
e Replace Main Building Water Valves Completed

Upgrade Electrical System, Building C

Portions completed; part of on-going
construction and renovation projects

A/C for Classrooms, Buildings O&P

Completed

e Replace Chillers, Boiler Plant Completed
e Replace Heat Pumps, Buildings N,O,P Completed

Repair/Replace Damaged Signage

New signage being designed and
specified

Repair/Replace Asphalt Walkways

Portions completed; part of on-going
construction and renovation projects

Upgrade Electrical Panels, Buildings A-G

Partially complete

Replace Cafeteria Equipment

Included in new Student Center

e Repair roof drains, Buildings A-H Not started
e Repair Roof Drains, Buildings J-W Not started
® Repair/Replace Roof, LRC Not started
e Repair/Replace Roof, Museum Not started
e Upgrade Electrical System, Building W- | Not started
Panels and transformers
e Seismic Restraint of Equipment Not started
¢ Exterior Replaster/Refinish Phase II, Not started

Buildings M-P




Cuyamaca College FACILITIES CONSTRUCTION
Master Plan Status, August, 2006

Project

Status

e Building P
(Automotive Technology) Remodel

Completed

e Student Center — Phase I

Project under construction

Expected occupancy date: August 2007

e Science/Technology Mall — Phase I

Project under construction
Expected occupancy date: January 2007

Bus Stop Relocation and ADA access -
completed

e Communications Arts Building

Phase 1, Storm Drain System —
completed
Phase 2, Building under construction

Expected occupancy date: October 2007

e Business/CIS Building

Approved and prioritized by the
Governing Board

Pending passage statewide educational
facilities bond

e Permanent Remodel of
Buildings B, D, E, F, G

College has allocated
Prop R funds

IPP submitted to CCCCO (California
Community Colleges Chancellor’s
Office) June 1, 2005

Project must follow completion of the
Communication Arts Building

e Library/LRC Expansion/Remodel —
Phase I

FPP has been submitted to the CCCCO
(California Community Colleges
Chancellor’s Office) - June 1, 2005




e Parking Expansion Phase II (Part 1) — completed

Phase II (Part 2 a,b) — construction has
started

Expected completion date: August 2006

e P.E. Expansion & Pool — Phase 1 No funding identified for the project

¢ Classroom/Administration Building | No funding identified for the project




